Executive Summary

Sherwood BRINC Drone as First Responder Contract and Implementation Timeline

Prepared for: Sherwood City Council
Subject: BRINC/Motorola Drone as First Responder Program
Purpose: Summary of documented contracting, implementation, integration, and public presentation timeline

---

Executive Summary

Records reviewed to date show that Sherwood's BRINC Drone as First Responder program progressed through policy development, contracting, technical integration, implementation planning, and City expenditures before the July 27, 2026 City Council discussion.

The records do not establish that any City official intentionally misled the Council. They do establish that the program was substantially developed before it was publicly discussed.

The central questions for Council are:

1. **When did the City become contractually committed to the program?**
2. **What authority supported execution of the agreement?**
3. **When were Council members informed of the contract and implementation work?**
4. **What did the term "free trial" include and exclude?**
5. **What City expenses were incurred before the July 27 presentation?**
6. **What technical integrations and operational capabilities were already planned or implemented?**
7. **What financial obligations arise if the program continues beyond the first-year period?**

Documented Timeline

December 4, 2025 — BRINC/Motorola Proposal

City records identify a December 4, 2025 BRINC/Motorola proposal as the earliest formal proposal presently identified. Later proposals were issued January 28 and January 29, 2026.

Significance: Formal vendor evaluation and pricing were underway by December 2025.

January 12, 2026 — Drone Policy Development

Sherwood Police prepared an sUAS policy addendum addressing residential, commercial, and apartment-complex drone operations.

The memo states that the department's sUAS program was expanding and identifies elevated viewpoints, hovering, zoom optics, and thermal sensors as technologies creating heightened constitutional concerns.

It states that proactive residential drone operations should not be conducted merely to search for criminal activity and recognizes that residential curtilage receives strong Fourth Amendment protection.

It also establishes requirements for directed patrol missions, including crime analysis, defined geographic boundaries, limited timeframes, and specific mission objectives.

Significance: SPD was developing operational and constitutional rules for the program months before the July Council presentation.

January 28–29, 2026 — Revised Proposals

Records identify additional BRINC/Motorola proposals dated January 28 and January 29.

Significance: Procurement and configuration discussions were continuing.

March 16, 2026 — Executed Agreement

City records identify an executed March 16, 2026 BRINC/Motorola agreement. A pending FOIA request seeks records regarding authority to execute the agreement, legal review, funding, procurement, Council knowledge, and financial obligations.

Significance: By March, the program had reached the contract-execution stage.

April 16, 2026 — Technical Integration Planning

An integration questionnaire shows that Sherwood intended to send CAD information into BRINC LiveOps, including:

- call-for-service latitude and longitude;
- call type;
- incident number; and
- date and time.

The stated purpose of the integration was:

"Real-Time Ops, Evidence Library."

The expected go-live period was **July/August 2026**.

The same document identifies Sherwood's existing systems, including Flock ALPR, Motorola WatchGuard Evidence Library, Motorola radio, Rave911, and Southern Software RMS.

Significance: By April, the City was planning operational data flows and a specific go-live period.

May 7, 2026 — BRINC CAD Interface Purchased

Sherwood signed a Southern Software proposal for:

"CAD CIM Interface – Brinc Drones"

The price was **$1,250**, with 100% due upon signing.

Significance: The City committed funds to integrate BRINC with its existing CAD environment before the July Council presentation.

May 2026 — Internal BRINC Talking Paper

SPD's internal BRINC talking paper describes the first year as **"no cost/free."**

It also states that the first-year period for Motorola customers was intended to assist in obtaining a federal grant or **City Council approval for budget**.

The document states that the contractual clock begins at "Go Live," rather than the date of signature, and describes a 30-day cancellation option during the first year.

The same document describes:

- WatchGuard Evidence Library integration;
- Flock integration capability;
- potential automated drone launch on warrant or stolen-vehicle alerts;
- Southern Software CAD integration;
- automated launch options for priority calls; and
- LiveOps real-time viewing and remote drone control.

It also states:

"Sherwood is currently being established with one being installed."

Significance: The City's own records show that the first year was structured as a no-cost vendor period within a larger implementation and budgeting process.

July 27, 2026 — City Council Discussion

The official Council agenda confirms the July 27 meeting and lists discussion of the Flock camera system under New Business.

During the public discussion previously reviewed, the drone program was described using terms including a **"free trial"** and the City's ability to discontinue after the first year.

By that date, the documentary record shows that:

- policy work had occurred;
- multiple proposals had been prepared;
- an agreement had been executed;
- CAD integration had been planned;
- the City had signed a separate integration purchase;
- a July/August go-live had been identified; and
- installation activity was underway.

Significance: The July meeting occurred after substantial program development.

August 20, 2026 — Police/Fire MOU Prepared

SPD prepared a six-page MOU establishing how Sherwood Fire Department personnel could operate the BRINC Responder under SPD administrative and FAA authority.

The MOU addresses:

- BRINC-specific training;
- FAA qualifications;
- system access;
- flight logging;
- software accounts;
- network components;
- system integrations;
- cybersecurity;
- operational priority; and
- records management.

It also addresses imagery, video, telemetry, retention, preservation, and disclosure.

The copy reviewed contains blank signature lines and states that the MOU becomes effective upon signature by both parties.

Significance: By August, SPD had developed an interdepartmental operational framework around the BRINC system.

Key Findings

1. The program did not begin with the July 27 presentation.

Documented activity reaches back to at least December 2025.

By January, SPD was addressing operational and constitutional restrictions.

By March, an agreement had been executed.

---

2. Implementation activity occurred before July 27.

The April integration questionnaire establishes a planned CAD-to-LiveOps data flow and a July/August go-live.

The May Southern Software agreement shows a separate City-funded BRINC integration.

---

3. "Free trial" requires a precise definition.

SPD's own records describe the first year as **"no cost/free."**

The issue is therefore not whether City personnel invented the term.

The issue is what the term covered.

The records indicate that the no-cost first year existed within a structured vendor program after agreement execution and during implementation.

Council should distinguish between:

No first-year BRINC charge

and

No City cost associated with the program.

The May $1,250 CAD integration alone shows that those concepts are not necessarily identical.

4. The program was being integrated with existing public-safety systems.

The records document planned or available interaction with:

- CAD;
- LiveOps;
- Motorola WatchGuard Evidence Library;
- Flock;
- radio systems;
- call-for-service data;
- GPS coordinates; and
- automated launch rules.

SPD's internal paper specifically states that BRINC can integrate with Flock and can allow a rule for automated launch following a warrant hit, stolen-vehicle alert, or other designated event.

This establishes capability. It does **not** establish that Sherwood activated a Flock-triggered automatic launch rule.

That remains an unresolved question.

---

5. The record concerning Council knowledge remains incomplete.

The documents reviewed do not establish when each Council member first learned:

- that an agreement had been executed;
- that technical integration was underway;
- that a CAD interface had been purchased;
- that infrastructure expenses were being incurred;
- that a July/August go-live was planned.

Those facts should be established through City records.

Questions for Council Review

Contract

1. Who signed the March 16, 2026 agreement?
2. What authority permitted execution?
3. Was the agreement reviewed by the City Attorney?
4. Was Council approval required?

5. When was the agreement provided to Council members?

Cost

1. What exactly was included in the first-year "free" period?
2. What expenses were excluded?
3. What was spent on roof or infrastructure work?
4. What was spent on CAD integration, networking, electrical work, communications, and related services?
5. What amount becomes due if Sherwood continues beyond the first year?

Implementation

1. What was the official Go-Live date?
2. When did testing begin?
3. When did the first operational DFR flight occur?
4. Is CAD currently connected to BRINC LiveOps?
5. Is WatchGuard Evidence Library connected to BRINC?
6. Is Flock connected to BRINC?

Automated Deployment

1. Has Sherwood configured any automated drone launch based on:

2. Flock alerts;

3. stolen-vehicle alerts;
4. warrant hits;
5. priority CAD calls;
6. officer-duress events; or

7. other automated triggers?

8. Who can create or change those rules?

9. Are rule changes logged?

Policy and Records

1. Was the January 12 policy addendum formally adopted?
2. What policy currently governs DFR operations?
3. How long are video, imagery, telemetry, and LiveOps records retained?
4. Who can view live or recorded footage?
5. Are accesses and configuration changes audited?

Evidence Index

Exhibit 1 — January 12, 2026 sUAS Policy Addendum

Document: *Addendum for Operational and Legal Clarifications – sUAS SOP Policy Update*

Relevant evidence:

- describes an expanding SPD sUAS program;
- recognizes Fourth Amendment implications of residential drone surveillance;
- establishes operational limits and documentation requirements;
- establishes directed-patrol criteria;
- provides for incorporation into operator training.

Exhibit 2 — March 16, 2026 Executed BRINC/Motorola Agreement

Document: Executed BRINC/Motorola DFR agreement identified in City records.

Relevant issues requiring Council review:

- execution authority;
- procurement review;
- funding;
- legal review;
- Council notification;
- cancellation terms;
- recurring obligations.

The pending City records request specifically identifies the executed March 16 agreement and seeks these records.

Exhibit 3 — April 16, 2026 BRINC Integration Questionnaire

Document: *Sherwood PD-BRINC Integration Questions*

Relevant evidence:

- Southern Software CAD identified;
- CAD data to LiveOps includes coordinates, call type, incident number, and date/time;
- purpose identified as "Real-Time Ops, Evidence Library";
- expected go-live identified as July/August 2026;
- Flock, Motorola, Rave911, and Southern Software RMS identified in the technology environment.

Exhibit 4 — May 7, 2026 Southern Software CAD Interface Proposal

Document: *Sherwood PD-Southern Software CAD Interface Proposal*

Relevant evidence:

- "CAD CIM Interface – Brinc Drones";
- quantity: one;
- price: $1,250;
- 100% due upon signing;
- signed May 7, 2026.

This document should be presented in full because the single-page proposal visually establishes the purchase and signature.

Exhibit 5 — SPD BRINC Talking Paper

Document: *BRINC Talking Paper*

Relevant evidence:

- first year described as "no cost/free";
- first year intended to assist with grant funding or City Council budget approval;
- Flock integration and automated-launch capability described;
- Southern Software CAD integration described;
- LiveOps real-time viewing and remote operation described;
- Sherwood described as being established with one installation.

Exhibit 6 — July 27, 2026 Council Meeting

Document: *July 27, 2026 Sherwood City Council Meeting Agenda Packet*

Relevant evidence:

- meeting date and time;
- Flock discussion listed under New Business;
- BRINC agreement was not separately identified as an agenda action item in the agenda reviewed.

Relevant meeting-video excerpts should be attached separately to document the statements regarding the first-year arrangement.

Exhibit 7 — August 20, 2026 SPD/SFD BRINC MOU

Document: *BRINC Responder MOU for SPD/SFD*

Relevant evidence:

- SFD operation under SPD FAA authority;
- SPD administrative control and priority;
- training and operator-access requirements;
- network components, software accounts, permissions, and integrations;
- imagery, video, telemetry, and records obligations;
- document becomes effective upon signatures, while the reviewed copy contains blank signature blocks.

Conclusion

The available records establish a clear sequence:

Vendor proposal → policy development → revised proposals → contract execution → technical integration → City expenditure → implementation → Council presentation → interdepartmental planning.

The principal issue for Council is not whether the first year could properly be called "free."

SPD's own documents use that terminology.

The issue is whether the Council and public received enough information to understand the full status of the program when it was presented on July 27.

By that date, records show that Sherwood had already moved through contracting, integration planning, expenditure, and implementation activities.

A complete Council review should therefore establish:

what was signed, who authorized it, what had already been spent, what was already being implemented, what Council members knew, and what future financial and operational obligations remain.